
CDPHE Site Assessment Work Plan for April1, 2013- June 30, 2014 
CDPHE has a cooperative agreement with EPA to perform a variety of tasks in the Site Assessment 

Program. Leading up to the state fiscal year, the projects to be worked on and level of effort are agreed 

upon and a work plan is developed. During the course of the year, if needs change or new sites are 

given priority, the work plan is adjusted. CDPHE and EPA meet 2-3 times per year to review work 

progress, make decisions and adjust work schedules. 

CDPHE performs site discovery, preliminary assessments, site inspections and expanded site inspections. 

CDPHE also prepares site reassessments, Pre-CERCUS screening and letter reports. CDPHE may be 

requested to develop a National Priorities Listing (NPL) Hazard Ranking System package for sites which 

are being proposed to the NPL or to participate in the pre-listing process to obtain community and 

governor's support for listing. CDPHE provides EPA with management assistance on sites assigned to 

EPA's contractor or on other sites, as requested. 

Non-Site Specific Activities: 

Non-site specific activities include attending training (e.g., Scribe, National Site Assessment 

Symposium and Training), attending planning meetings (internal or with EPA), records 

management, providing management assistance to EPA, procuring and maintaining equipment, 
maintaining currency on national policies and best practices, and collaborating with other states 

through the ASTSWMO Site Evaluation Focus Group. Approximately 15 percent of Martin's time 

is spent on team leader activities such as assisting other team members with sampling, 
participating on Division Quality Assurance Project Plan team and updating quality assurance 

documents, maintaining ArcGIS capabilities, occasional coordination with EPA Removal, 
preparing work plans, reviewing draft work products and providing guidance. 

Colorado Smelter Prelisting Activities: 
Staff Lead: Martin OGrady 
CDPHE submitted a Draft Final HRS documentation record on December 17, 2012. EPA's HQ contractor 

provided an Interim Final QA review on February 12, 1013 and the documentation record is considered 

complete however EPA is waiting to finalize the documentation record until a decision about proceeding 

with NPL listing is made. CDPHE continues to be actively involved in community outreach in support of 

EPA's efforts to obtain local support for listing the site on the NPL. Community outreach is anticipated 

to include the stakeholder process, elected official interaction, producing maps, door-to-door outreach, 

developing written materials and responses to comments, conference calls, availability sessions and 

outreach strategy development. Prelisting activities also includes maintaining communications with 

state management. 

Schedule: 
Prelisting Activities: Ongoing 

Grand Junction Site Discovery Project- Finalize Grand Junction Site Discovery Reconnaissance Report: 
Staff Lead: Martin OGrady 
The Grand Junction Site Discovery Report was finalized on April 26, 2012. Fifty-three sites were retained 

as 11Tentatively Identified Sites" (TISs) that may warrant discovery. CDPHE performed site 

reconnaissance of the 53 TISs in May of 2012 and submitted a Draft Grand Junction Site Discovery 

Reconnaissance Report to EPA on December 4, 2012. The report includes Pre-CERCUS Screening Forms 
and Pre-CERCUS Data Entry Forms for all 53 TISs and recommends formal discovery of 10 of the TISs. 



Schedule: 

Final Site Discovery Reconnaissance Report: May 15,2013 

Schwartzwalder Mine ARR: 

Staff Lead: Mary Boardman 

The Draft ARR for the Schwartzwalder Mine was submitted to EPA on January 15, 2013. 

Schedule: 
Final ARR: June 1, 2013 

Platte Chemical Site Reassessment Site Inspection: 
Staff Lead: Alissa Schultz 
This site was identified as warranting further investigation in the Pesticide Site Discovery Report of 
March, 2009 and a PA was performed in 2011 and approved by EPA. A SAP was prepared in March of 

2012. 

Schedule: 
Final SAP: 
Sampling Date: 

DraftARR: 
Final ARR: 

May 8, 2012 
May-June, 2013 
September 15 ,2013 
November 1, 2013 

Camelot Cleaners Expanded Site Inspection ARR: 
Staff Lead: Martin OGrady 
The Draft Analytical Results report for the ESI was submitted to EPA on December 8, 2012. 

Schedule: 

Final ARR: May 15,2013 

American Iron and Metal (Pueblo) PA: 
Staff Lead: Alissa Schultz 
CDPHE submitted a Draft PA on the American Iron and Metal Site on August 30, 2012 

Schedule: 
Final PA: June 1, 2013 

Tallahassee Creek Site Inspection (here as a placeholder): 
Staff Lead: Alissa Schultz 
Sampling for this site has been postponed due to the drought which has caused extremely low stream 
flow since until the fall of 2011. CDPHE will continue to monitor site conditions for the opportunity to 
perform the sampling phase of this site inspection. The optimal time to perform this sampling is during 
low flow in late September, however it may not be feasible in 2013. 

Schedule: 
Sampling Date: TBD 
Draft ARR: TBD 



Final ARR: TBD 

Platoro/Cedar Resources Letter Report: 
Staff Lead: Mary Boardman 
An 51 was performed in 2002 but CERCUS currently says the site is 11High Priority for Further 

Assessment". Additional work has been performed since including mine closure activities under the 

prevue of DRMS. CDPHE will review site data and summarize what is known about the site, and make a 
recommendation on the need for further assessment in a Letter Report to EPA. 

Schedule: 
Letter Report: May 15, 2013 

Sweeney Mill Letter Report: 
Staff Lead: Mary Boardman 
An 51 was performed on this site several years ago. The site has a permit and is inspected routinely by 

Radiation Control Program of CDPHE (Edgar Ethington). Site Assessment team has discussed various 

ways that waste that remains onsite might be addressed including VCRA, persuading the current site 

owner to donate the property to Boulder County etc, but to no avail. COP HE will review site data and 

summarize what is known about the site, and make a recommendation on the need for further 
assessment in a Letter Report to EPA. 

Schedule: 
Letter Report: July 15, 2013 

London Mine Letter Report: 
Staff Lead: Alissa Schultz 
CDPHE performed an 51 several years ago. DRMS has been involved and a treatment plant has been 

built (DRMS contact is Paul Amundson). A VCP may have been performed at this site. COP HE will review 

site data and summarize what is known about the site, and make a recommendation on the need for 

further assessment in a Letter Report to EPA. 

Schedule: 
Letter Report: June 3, 2013 

Canyon Creek Watershed Letter Report: 
Staff Lead: Martin OGrady 
CDPHE performed an 51 several years ago. Subsequent EPA watershed initiatives have been ongoing. 
According to EPA (Sabrina will send this to us) a TBA has been performed in the watershed. Mark Arnold 

with American Geological Services worked on the site. DRMS has involvement at the Campbird mine. 

WQCD is also involved. CDPHE will review site data and summarize what is known about the site, and 

make a recommendation on the need for further assessment in a Letter Report to EPA. 

Schedule: 
Letter Report: May 15, 2013 

Corkscrew/Gray Copper Gulch Letter Report: 
Staff Lead: Martin OGrady 



CDPHE performed an Sl several years ago. CDPHE will perform a file review and check with other 

programs that have been involved in the watershed and prepare a Letter Report that will make a 

recommendation on the need for further assessment. 

Schedule: 
Letter Report: June 14, 2013 

Silver Bell Mine and Mill Letter Report: 
Staff Lead: Martin OGrady 
CDPHE performed as Sl on the Howard Fork River several years ago. The mill tailings are being 

addressed under VCP. CDPHE will review site data and summarize what is known about the site, and 

make a recommendation on the need for further assessment in a Letter Report to EPA. 

Schedule: 
Letter Report: July 3, 2013 

Independence Mine Letter Report: 
Staff Lead: Martin OGrady 
CERCUS status back in 2009 = 11High Priority for Further Assessment". CDPHE will review site data and 
summarize what is known about the site, and make a recommendation on the need for further 

assessment in a Letter Report to EPA. 

Schedule: 
Letter Report: August 2, 2013 

Denver Federal Center PCE Preliminary Assessment: 
Staff Lead: Martin OGrady 
Dave Walker referred this site to us in January, 2010. The site consists of some monitoring wells on the 

south border of the Denver Federal Center containing low concentrations (up to 14 ~-tg/L) of PCE. This 

plume appears to be migrating onto the Denver Federal Center from the southern residential area. 

Schedule: 

Draft PA: 
Final PA: 

September 30, 2013 
November 30, 2013 

Illinois Gulch Preliminary Assessment: 
Staff Lead: Marry Boardman 
CDPHE will perform a Preliminary Assessment on the Illinois Gulch tributary to the Blue River near 

Breckenridge, Colorado. This site was identified as warranting further study in a recent discovery report 

on metals impacted stream segments in the state. 

Schedule: 
PA Draft Report: 
PA Final Report: 

August 30, 2013 
October 30, 2013 

Summit Pressed Brick and Tile Company Preliminary Assessment, Pueblo: 
Staff Lead: Mary Boardman 



This site located at 13th and Eire Avenue in Pueblo was identified as warranting discovery based on 

CDPHE's Pueblo Site Discovery Project and PRI's subsequent Final Reconnaissance Report. 

Schedule: 
Draft PA: 

Final PA: 
November 1, 2013 
January 10, 2014 

Irvine Oil Preliminary Assessment, Canon City : 
Staff Lead: Alissa Schultz 
The Letter Report prepared by CDPHE on the Irvine Oil site was approved by EPA on November 27, 2012. 

Based on this report a Preliminary Assessment with the possibility for limited sampling is warranted. 

Schedule: 
Draft PA: 

Final PA: 
August 15, 2013 
October 1, 2013 

Valley Radiator Shop Preliminary Assessment, Grand Junction: 
Staff Lead: Martin OGrady 
This site was identified by the Grand Junction Site Discovery Project. The site is co-located with a former 

gas station with the address of 702 Main Street. CDPHE performed a site reconnaissance on May 23, 

2012. During the site reconnaissance CDPHE observed that the lot covering the northeast corner of the 
intersection of Main and 7th had been scraped. CDPHE observed a 20' by 40 ' area of stained soil and 

strong petroleum odors, presumably associated with recent storage tank program activities for the 

former 702 Main Street Conoco Station. 

Schedule: 
Draft PA: 

Final PA: 
October 11, 2013 
January 10, 2014 

Fabricare Dry Cleaners Preliminary Assessment, Grand Junction: 
Staff Lead: Martin OGrady 
This site was identified by the Grand Junction Site Discovery Project. This site is located along North 

Avenue, a busy east-west thoroughfare in Grand Junction. The site is about 1 block southeast of and 
down-gradient to Holiday Cleaners located at 1251 North 3rd Avenue which is a RCRA Corrective Action 

Site. CDPHE observed numerous ground water monitoring wells along the southern portion of the 

property and across the street on the south side of Northern Avenue. According to CDPHE's RCRA staff, 

these wells are not related to the Holiday Cleaner site. 

Schedule: 
Draft PA: 

Final PA: 
November 15, 2013 
January 30, 2014 

Grand Cleaners Preliminary Assessment, Grand Junction: 
Staff Lead: Martin OGrady 



This site was identified by the Grand Junction Site Discovery Project. The site was an operating dry 

cleaner at this location since at least 1975. CDPHE performed a perimeter site reconnaissance on May 

23, 2012. The building is now vacant. No ground water monitoring wells were observed in the areas 

surrounding the site. It does not appear as though the facility has had any environmental assessment 

work performed. 

Schedule: 
Draft PA: 
Final PA: 

February 1,2014 
March 15, 2014 

Grand Junction Electric and Gas Manufacturing Preliminary Assessment, Grand Junction: 
Staff Lead: Martin OGrady 
This site was identified by the Grand Junction Site Discovery Project. This site is now the location of a 
regional bus terminal. This is a different site than the gas manufacturing plant located at 825 First Street 

which was previously addressed as a voluntary cleanup site. This site is just north of an electric transfer 

station. Because CDPHE was not able to determine if any site characterization work had occurred at this 

site, a PA is being performed. 

Schedule: 
Draft PA: 
Final PA: 

March 15,2014 
April 30, 2014 

Hanson Container Corp. Preliminary Assessment, Grand Junction: 
Staff Lead: Mary Boardman 
This site was identified by the Grand Junction Site Discovery Project. A PA and Sl have been performed 

on the site and it has also been the subject of an EPA Emergency Response removal action. Currently 

the site has been archived in CERCUS and has No Further Action (NFA) status. The site is also known as 

the Layton Brothers Drum site, which was the subject of an EPA removal action. The site ID is 

COD081469801. It is recommended that this site be reassessed because all of the pathways may not 

have received adequate assessment. 

Schedule: 
Draft PA: 
Final PA: 

February 28,2014 
April15, 2014 

Grand Junction Site Inspection (Site TBD based on PA results): 
Staff Lead: Martin OGrady 
It is anticipated that at least one of the Grand Junction PAs will result in the need to perform a Site 

Inspection. 

Schedule: 
Draft SAP: 
Final SAP: 
Draft ARR: 

April15, 2014 
April 30, 2014 
June 30, 2014 

Management Assistance Sites: 
Staff Lead: Mary Boardman 



EPA has indicated there are a number of sites requiring management assistance from CDPHE. CDPHE 
will review site documents assist in making site decisions and, if warranted, prepare site discovery 
forms. It is anticipated that some sites may warrant a PA. 

Schedule: April1 -June 30, 2014 

PA from Management Assistance Sites (above): 
Staff Lead: Alissa Schultz 

Schedule: 
Draft PA: 
Final PA: 

May 15,2014 
June 30, 2014 


